PB GH California Quality Collaborative

CalHIVE BHI

Program Deliverables

Updated 6/30/23

CalHIVE Behavioral Health Integration (BHI) Improvement Collaborative

PREPARE

- Build team
- Readiness assessment & recommendations
- Select integration model and pilot site
- Report and analyze BH screening data

IMPLEMENT

- Implement care model at pilot site
- Adopt clinical, data, operational workflows, including training
- Analyze and improve patient engagement
- Create disparity reduction plan

SCALE

- Analyze pilot progress, identify improvement and spread plan
- Craft sustainability plan
- Complete documentation and communication

12 months

18 months

6 months

Jul 2023

Jan 2024

Jul 2024

Jan 2025

Jul 2025

Jan 2026

Jun 2026

1 Implementation Milestone Assessment Tool (IMAT) #1 of 4

2 Implementation Milestone Assessment Tool (IMAT) #2 of 4

BHI Implementation Plan (draft)

3 Implementation Milestone Assessment Tool (IMAT) #3 of 4

BHI Implementation Plan (complete)

Disparity Reduction Plan

4 Implementation Milestone Assessment Tool (IMAT) #4 of 4

BHI Sustainability plan

KEY

D Data Submission

P Payment

Implementation Milestone Assessment Tool

Program Deliverable

Post Program Activities

D **D** Two data submissions after program (July 2026, October 2026)

P Final Payment December 2026