

Event / Milestone	Date	Time	Audience/Lead(s)**	How to access?
	April 2023			
 Onboarding Review Welcome Packet: program calendar, <u>website</u> and newsletter information Connect with assigned Improvement Advisor (IA) Register for in-person meeting (April Improvement Coaching Workshop) and accept calendar invitations for webinars and Sept. in-person meeting 	March – June 2023		CalHIVE BHI Project Teams, IA	Emailed resources; program website
 Improvement Coaching Workshop Overview of QI and coaching basics in a practice or clinic setting with focus on practical application of concepts 	Tuesday, April 25 Wednesday, April 26	2 Days	Invited CalHIVE BHI Project Teams	<u>Materials on program</u> <u>website</u>
	June 2023	·		
 Improvement Advising Meet with Improvement Advisor Identify and onboard internal team members 	March – June 2023		CalHIVE BHI Project Teams, IA	IA meetings
 CQC Public Webinar – Behavioral Health Integration Concepts & Models Review different behavioral health integration models Understand how to choose an integration model Learn more about CalHIVE BHI participating organizations 	Tuesday, June 13, 2023; 12:00PM-1:00PM	60 min	External CQC stakeholders	Zoom recording link Presentation Slides
 Test 1 Data Reporting Webinar Process and requirements for upcoming data cycle submission 	Monday, June 26 11:00AM-12:00PM	60 min	Data Manager, Project Lead	Zoom Recording Link Presentation Slides
	July 2023	·		
 Improvement Advising Calendar regular meetings with IA & team Complete Needs Discussion and Implementation Milestone Assessment Tool (IMAT) (#1 of 4) Establish meeting structure and responsibilities. Review program expectations, calendar and resources 	By July 31, 2023	-	CalHIVE BHI Project Teams, IA	IA meetings
 CalHIVE BHI Commons – July: Kickoff Webinar Review CalHIVE program, including key events and terms Share expectations for IMAT & Needs Discussion Welcome POs and introduce teams 	Tuesday, July 11 11:00AM-12:00PM	60 min	CalHIVE BHI Project Teams	Zoom Recording Link Presentation Slides

* Final Date and information TBD

****** Optional events may have key target audience but are open to all; recommended attendees will be announced prior to the event. *Questions? Contact Anna Baer abaer@pbhg.org*



Event / Milestone	Date	Time	Audience/Lead(s)**	How to access?
Test 1 Data Reporting: Enrollment File Submission Deadline	Friday, July 21	-	Data Manager	File submission
 Test 1 Data Reporting: Measurement File Submission Deadline Measurement reporting periods: 1/1/2022 – 12/31/2022 	Friday, July 28	-	Data Manager	File submission
Implementation Milestone Assessment Tool (IMAT) (#1 of 4)	Due Monday, July 31		CalHIVE BHI Project Lead, IA	Excel template on team Box
Measure changes and opportunities around BHI implementation	Due menuaj, euty en			folders
	August 2023	<u> </u>		
 Improvement Advising Review individual results and cohort trends from IMAT and Needs Discussions Apply learnings from webinars (integration models & staffing) Prepare for September in-person meeting 	By August 31, 2023	-	CalHIVE BHI Project Teams, IA	IA meetings
 CalHIVE BHI Commons – August: BHI Fundamentals: Integration Concepts & Models Review different behavioral health integration models Identify collaboration requirements, including telehealth 	Tuesday, August 8 11:00AM – 12:00PM	60 min	CalHIVE BHI Project Teams	Zoom Recording Link Presentation Slides
opportunitiesUnderstand how to choose an integration model				
 CalHIVE BHI Commons - August: BHI Fundamentals: Implementation & Staffing Identify different behavioral health roles, including licensure and supervision requirements Understand how different roles support integration models 	Tuesday, August 22 11:00AM – 12:00PM	60 min	CalHIVE BHI Project Teams	Zoom Recording Link Presentation Slides
 Onderstand now unrefer roles support integration models [Optional] CalHIVE BHI Webinar – Convening Preparation Answer questions and review schedule for Sept. convening 	Tuesday, August 29 11:00AM-11:30AM	30 min	Interested CalHIVE BHI Project Teams	Zoom Recording Link Presentation Slides
	September 20	23		Presentation Stides
 Improvement Advising Prepare for / debrief September Convening Identify and document behavioral health integration model (via Implementation Plan) Discuss possible pilot site 	By September 30, 2023	-	CalHIVE BHI Project Teams, IA	IA meetings
CalHIVE BHI: 2023 Annual Convening: Connect, Create & Commit Deepen relationships as team and with cohort	Tuesday, September 12	1 day	CalHIVE BHI Project Teams	The Westgate Hotel, San Diego

* Final Date and information TBD

****** Optional events may have key target audience but are open to all; recommended attendees will be announced prior to the event. *Questions? Contact Anna Baer abaer@pbhg.org*

Key: Learning Events | Improvement Advising (IA) | Assignment or survey | Data deadlines & webinars | In-Person



Event / Milestone	Date	Time	Audience/Lead(s)**	How to access?
Design organization's behavioral health integration model				Attendee List
Build skills using creative problem solving				Presentation Slides
				Participant Workbook Measure Logic & PHQ-9
[CANCELLED] CalHIVE BHI Commons – September	Tuesday, September 12			
Cancelled due to in-person meeting				
Test 2 Data Reporting Webinar	Thursday, September 21	60 min	Data Manager, Project Lead	Calendar invitation with
Process and requirements for upcoming data cycle submission	11:00AM-12:00PM			Zoom link
[Optional] CalHIVE BHI Beekeeper's Corner: Staffing	Thursday, September 28,	60 min	Interested CalHIVE BHI Teams	Calendar invitation with
Analyze Section 3 of Implementation Plan (Recruiting and Hiring)	1:00PM-2:00PM			Zoom link
 Review and prioritize staffing and recruiting resources (e.g., 				
org charts, job descriptions, interview questions)				
BHI Implementation Plan: Integration Model and Pilot Site Selection &	Due Friday, September 29	-	CalHIVE BHI Project Lead	Word template on team Box
Planning				folder <u>and CalHIVE BHI</u> Website
 <u>Complete Section 1: Integration Model</u> <u>Complete Section 2: Pilot Site Selection & Planning</u> 				website
	October 2023			
Improvement Advising	By October 31, 2023	-	CalHIVE BHI Project Teams, IA	IA meetings
Identify and document BHI staffing model (via Implementation				
Plan)Review screening workflows and determined needed				
improvements				
[Optional] Test 2 Data Reporting Office Hours	Thursday, October 5, 2023	60 min	Data Leads, CalHIVE BHI Project Teams	Calendar invitation with
Open Q&A for upcoming data cycle submission	11:00AM-12:00PM			Zoom link
CalHIVE BHI Commons – October: <u>PHQ9 Workflows</u>	Tuesday, October 10	60 min	CalHIVE BHI Project Teams	Calendar invitation with
Review PHQ-9 workflow best practices based on BHI model	11:00AM – 12:00PM			Zoom link
<u>selected (CoCM or PCBH), including implications for primary care,</u> BHI staff, clinical documentation				
 Understand how to analyze external referral care pathway 				
Begin mapping workflow changes needed at your own				
organization				
Test 2 Data Reporting: Measurement File Submission Deadline	Friday, October 13	-	Data Manager	File submission

* Final Date and information TBD

****** Optional events may have key target audience but are open to all; recommended attendees will be announced prior to the event. *Questions? Contact Anna Baer abaer@pbhg.org*



Event / Milestone	Date	Time	Audience/Lead(s)**	How to access?
 Measurement reporting periods: 7/1/2022 – 6/30/2023 				
 [FYI] Collaborative Family Healthcare Association (CFHA) Annual Conference Attend, learn and connect with other integrated healthcare peers 	Thursday, October 19 – Saturday, October 21	3 days	Key CalHIVE BHI Project Teams	In-person conference; Phoenix, AZ CFHA member rate available
 [Optional] CalHIVE BHI BeeHIVE – October: Depression Screening Share current practices and challenges around depression screening 	Thursday, October 26, 11:00AM – 12:00PM	60 min	Interested CalHIVE BHI Leads	Calendar invitation with Zoom link
 BHI Implementation Plan: Staffing Complete Section 3: Staffing of the Implementation Plan and submit to Improvement Advisor 	<u>Due Tuesday, October 31</u>	_	CalHIVE BHI Project Lead	<u>Word template on team Box</u> <u>folder and CalHIVE BHI</u> <u>Website</u>
	November 2023			
 Improvement Advising Evaluate screening documentation and coding practices and identify local improvements Confirm integration pilot site and begin engagement 	By November 30, 2023	-	CalHIVE BHI Project Teams, IA	IA meetings
 CalHIVE BHI Commons - November: BHI Billing and Coding Review billing, coding and credentialing requirements specific to BHI model Identify changes needed at your organization Understand considerations about working with health plans to make reimbursement changes 	Tuesday, November 14 11:00AM – 12:00PM	60 min	Project Leads & Team Members; Billing / Revenue Cycle team members	Calendar invitation with Zoom link
 [Optional] CalHIVE BHI Beekeeper's Corner: BHI Billing & Coding Evaluate resources to improve billing and coding Share questions around billing and coding for CalHIVE BHI team and peer cohort 	Tuesday, November 28, 1:00PM – 2:00PM	60 min	Interested CalHIVE BHI Leads; Billing / Revenue Cycle team members	Calendar invitation with Zoom link
	December 2023	1		
 Payment 1: Program Year 1 Invoice Issue invoice for payment after approval from IA 	No earlier than December 15, 2023	-	CalHIVE BHI Finance Lead	Invoice template returned to IA
 Improvement Advising Confirm fulfillment of program deliverables for Payment 1: Program Year 1 Analyze two cycles of data captured (individual and cohort) 	By December 31, 2023	-	CalHIVE BHI Project Teams, IA	IA meetings

* Final Date and information TBD

****** Optional events may have key target audience but are open to all; recommended attendees will be announced prior to the event. *Questions? Contact Anna Baer abaer@pbhg.org*



Event / Milestone	Date	Time	Audience/Lead(s)**	How to access?
Review Aim statement template and begin draft				
CalHIVE BHI Commons – December: Hello 2024, Goodbye 2023	Tuesday, December 12	60 min	CalHIVE BHI Project Teams	Calendar invitation with
Celebrate wins and accomplishments of 2023	11:00AM – 12:00PM			Zoom link
Preview 2024 program milestones and events				